### Connecticut State Colleges Universities
### Proposed Cloud Migration Timeline
### As of 6-February-2018

#### Letter Legend
- **F** - Client Functional/Technical Support
- **D** - Client DBA
- **A** - All
- **T** - Client DBA & Application Admins
- **V** - Client DBA, Application Admins & TP Vendors

#### Targeted Go-Live Windows:
- **Southern**: 12/08/17 - 12/10/17
- **Western**: 01/05/18 - 01/07/18
- **Eastern**: 02/09/18 - 02/11/18
- **Central**: 03/15/18 - 03/18/18 (Spring Break)
- **CCCs**: 03/12/18 - 03/14/18 (Spring Break)

<table>
<thead>
<tr>
<th>Southern (Adam)</th>
<th>Infrastructure</th>
<th>App Installations and Data Loads</th>
<th>Ancillary Apps</th>
<th>Integrations</th>
<th>Testing and UAT</th>
<th>Go-Live</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>D D D D D D D D</td>
<td>T T T T T T T T</td>
<td>T T T V V V V V V</td>
<td></td>
<td>F F F F</td>
</tr>
</tbody>
</table>

**Note:**
- **Targeted Go-Live Window**
  - Southern: 12/08/17 - 12/10/17
  - Western: 01/05/18 - 01/07/18
  - Eastern: 02/09/18 - 02/11/18
  - Central: 03/15/18 - 03/18/18 (Spring Break)
  - CCCs: 03/12/18 - 03/14/18 (Spring Break)

---

**Legend:**
- **Network, Servers etc.**
- **Banner Core**
- **Ancillary Apps**
- **Banks, DataWarehouse etc.**
- **Unit, Integration, UAT**
- **Review, Final Load, Live Ready**
- **Discovery, strategy and test planning**

---

**Printed:** 2/7/2018 9:28 AM